
San Jose Unified School District
Measure C Cost Control as of 6.30.2007

Expenditure

PROJECT# PROJECT NAME SITE
REVISED 
BUDGET

EXPENDED     as 
of 9.30.04

10.1.04 - 6.30.07 
HARD COST

10.1.04 - 6.30.07 SOFT 
COST ENCUMBERED

TOTAL as of 
6.30.07

% OF 
REVISED 
BUDGET

MEASURE C

HORACE MANN 2,224 0 819 1,405 0 2,224 100.00%
LOWELL 1,930,827 1,929,496 11 1,320 0 1,930,827 100.00%
RIVER GLEN 3,754,698 3,754,679 19 0 0 3,754,698 100.00%
WASHINGTON 1,932,458 1,809,218 123,240 0 0 1,932,458 100.00%
HESTER 1,438,977 1,438,977 0 0 0 1,438,977 100.00%
GARDNER 1,762,501 1,743,147 2,685 16,669 0 1,762,501 100.00%
GRANT 771,864 369,363 278,701 123,800 0 771,864 100.00%
WILLOW GLEN ELEMEN 2,396,814 2,390,377 5,087 1,351 0 2,396,814 100.00%
TRACE 2,362,988 2,327,185 34,941 862 0 2,362,988 100.00%
ANNE DARLING 2,060,856 2,052,522 8,284 49 0 2,060,856 100.00%
CORY 3,282,420 3,189,009 92,284 1,128 0 3,282,420 100.00%
BACHRODT 1,844,865 1,833,688 11,177 0 0 1,844,865 100.00%
BOOKSIN 1,320,801 1,320,801 0 0 0 1,320,801 100.00%
SCHALLENBERGER 1,161,980 1,161,980 0 0 0 1,161,980 100.00%
REED 1,673,098 1,673,098 0 0 0 1,673,098 100.00%
HACIENDA 1,311,450 1,310,149 0 1,301 0 1,311,450 100.00%
EMPIRE GARDENS 465,185 465,185 0 0 0 465,185 100.00%
ALLEN 2,704,446 2,704,446 0 0 0 2,704,446 100.00%
HAMMER 34,728 32,073 0 2,655 0 34,728 100.00%
SIMONDS 1,508,917 1,508,447 0 470 0 1,508,917 100.00%
LOS ALAMITOS 1,431,968 1,414,640 0 17,328 0 1,431,968 100.00%
TERRELL 3,057,764 3,057,753 11 0 0 3,057,764 100.00%
ERIKSON 1,930,288 1,930,227 0 61 0 1,930,288 100.00%
WILLIAMS 1,687,143 1,687,143 0 0 0 1,687,143 100.00%
CARSON 1,117,964 1,101,829 9,500 6,635 0 1,117,964 100.00%
GRAYSTONE 1,396,677 1,384,454 9,500 2,724 0 1,396,677 100.00%
ALMADEN 2,002,740 1,992,287 9 10,445 0 2,002,740 100.00%
RANDOL 1,324,752 1,309,641 7,914 7,197 0 1,324,752 100.00%
OLINDER 1,806,358 1,785,374 0 20,984 0 1,806,358 100.00%
BURNETT 5,946,160 5,699,426 246,525 209 0 5,946,160 100.00%
HISTORIC HOOVER 4,887,475 4,887,475 0 0 0 4,887,475 100.00%
HOOVER 848,799 269,492 482,950 7,100 89,257 848,799 100.00%
WILLOW GLEN MIDDLE 6,068,881 6,068,108 11 762 0 6,068,881 100.00%
JOHN MUIR 5,723,417 5,481,257 183,480 58,681 0 5,723,417 100.00%
BRET HARTE 4,147,951 3,877,957 216,192 51,260 2,542 4,147,951 100.00%
STEINBECK 3,997,912 2,162,552 925,300 60,061 0 3,147,912 78.74%
CASTILLERO 3,057,510 1,359,851 613,530 122,923 111,206 2,207,510 72.20%
LINCOLN 6,091,913 6,075,299 13,344 3,271 0 6,091,913 100.00%
SAN JOSE 5,113,072 5,079,785 33,287 0 0 5,113,072 100.00%
WILLOW GLEN HIGH 9,059,895 8,691,219 367,142 1,535 0 9,059,895 100.00%
BROADWAY 110 0 0 110 0 110 100.00%
PIONEER 6,742,477 6,565,288 127,952 49,236 0 6,742,477 100.00%
LELAND 6,955,106 6,686,504 157,628 94,756 16,218 6,955,106 100.00%
GUNDERSON 7,158,123 4,651,741 1,305,267 316,923 34,191 6,308,123 88.13%

9201 Windows Covering LOS ALAMITOS 4,910 0 0 4,910
CARSON 19,362 0 0 19,362
GRAYSTONE 4,140 0 0 4,140
RANDOL 8,114 0 0 8,114
WILLOW GLEN HIGH 38,855 0 0 38,855
GUNDERSON 8,000 0 0 8,000

Windows Covering T otal 104,210 83,381 0 0 83,381 80.01%
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San Jose Unified School District
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Expenditure

PROJECT# PROJECT NAME SITE
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9205 Gardner Perimeter Fencing GARDNER 39,260 4,586 6,736 50,582
Gardner Perimeter Fencing T otal 75,000 39,260 4,586 6,736 50,582 67.44%

9206 Emergency Lighting System Upgrade STEINBECK 59,737 0 0 59,737
CASTILLERO 59,329 0 7,382 66,710
GUNDERSON 61,944 0 7,382 69,325

Emergency Lighting System Upgrade T otal 195,772 181,009 0 14,763 195,772 100.00%
9207 Parking Lot Conversion LELAND 33,903 8,580 0 42,483

Parking Lot Conversion T otal 128,145 33,903 8,580 0 42,483 33.15%
9209 A/C at Theaters or Multi-Use WILLOW GLEN MIDDLE 99,997 4,337 3,530 107,863

JOHN MUIR 6,777 0 0 6,777
BRET HARTE 33,020 7,004 4,008 44,032
LINCOLN 29,311 973 0 30,284
SAN JOSE 70,752 3,147 3,320 77,219
WILLOW GLEN HIGH 96,564 1,467 3,600 101,631
PIONEER 0 1,676 0 1,676

A/C at Theaters or Multi-Use T otal 636,998 336,421 18,603 14,458 369,482 58.00%
9210 Bleacher & Gym Floor Replacement LELAND 315,526 29,081 2,043 346,649

GUNDERSON 447,663 65,716 1,443 514,822
Bleacher & Gym Floor Replacement T otal 1,095,168 763,189 94,797 3,486 861,472 78.66%

9211 Sinks & Casework LOWELL 3,128 0 0 3,128
TRACE 1,093 210 0 1,303
ANNE DARLING 11,853 0 0 11,853
CORY 5,980 0 0 5,980
BACHRODT 7,350 75 0 7,425
REED 7,811 280 0 8,091
WILLIAMS 20,438 0 0 20,438
CARSON 2,185 140 0 2,325
GRAYSTONE 5,314 355 0 5,669
ALMADEN 1,693 0 0 1,693
OLINDER 3,128 0 0 3,128

Sinks & Casework T otal 421,032 69,972 1,060 0 71,032 16.87%
9212 Portable Projects WASHINGTON 140,789 5,515 4,861 151,164

WILLOW GLEN MIDDLE 78,013 650 0 78,663
Portable Projects T otal 731,972 218,802 6,165 4,861 229,827 31.40%

9214 Leland Portable Demo HOOVER 7,978 0 0 7,978
LELAND 20,767 0 265 21,032

Leland Portable Demo T otal 0 28,745 0 265 29,010 0.00%
9215 Science Lab Conversion, Leland LELAND 848,085 48,330 202 896,617

Science Lab Conversion, Leland  T otal 1,075,130 848,085 48,330 202 896,617 83.40%
9216 Miscellaneous Projects HOOVER 24,911 16,509 0 41,420

STEINBECK 99,451 0 0 99,451
CASTILLERO 99,451 0 0 99,451
PIONEER 12,995 4,275 0 17,270

Miscellaneous Projects T otal 0 236,808 20,784 0 257,592 0.00%
9220 Almaden Smart Start ALMADEN 16 0 0 16

Almaden Smart Start T otal 0 16 0 0 16 0.00%
9223 Lincoln Piping LINCOLN 4,235 7,975 0 12,210

Lincoln Piping T otal 65,000 4,235 7,975 0 12,210 18.78%
9224 School Construction Archiving Districtwide 5,944 1,616 0 7,560

School Construction Archiving T otal 8,020 5,944 1,616 0 7,560 94.26%
9225 Erikson Improvements ERIKSON 118,675 15,349 220 134,244

STEINBECK 559 0 0 559
Erikson Improvements T otal 185,689 119,234 15,349 220 134,802 72.60%

9226 Olinder Lighting Infrastructure OLINDER 3,320 0 0 3,320
Olinder Lighting Infrastructure T otal 0 3,320 0 0 3,320 0.00%

9230 Broadway Portables BROADWAY 738,393 77,041 1,167 816,601
Broadway Portables T otal 821,254 738,393 77,041 1,167 816,601 99.43%

9231 Horace Mann Fields HORACE MANN 42,959 0 0 42,959
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Horace Mann Fields T otal 42,959 42,959 0 0 42,959 100.00%
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9232 Construction Office Reconfiguration Districtwide 34,829 0 2,359 37,187
Construction Office Reconfiguration T otal 36,756 34,829 0 2,359 37,187 101.17%

9233 Paving Maintenance ALLEN 54,735 0 0 54,735
STEINBECK 29,570 0 0 29,570
CASTILLERO 26,625 0 1,137 27,762

Paving Maintenance  T otal 0 110,930 0 1,137 112,066 0.00%
9234 Front Landscaping STEINBECK 63,624 7,728 52,474 123,825

CASTILLERO 44,087 9,227 85,581 138,894
GUNDERSON 194,998 16,792 6,030 217,819

Front Landscaping T otal 0 302,708 33,746 144,084 480,539 0.00%
9235 Modular Installation at Los Alamitos, Williams CANOAS 38 0 0 38

LOS ALAMITOS 5,158 0 0 5,158
WILLIAMS 937 0 0 937

Modular Installation at Los Alamitos, W illiams T otal 0 6,133 0 0 6,133 0.00%
9237 Allen at Steinbeck Shade Structure STEINBECK 93 647 51,600 52,339

Allen at Steinbeck Shade Structure T otal 0 93 647 51,600 52,339 0.00%
9239 Willow Glen Special Ed WILLOW GLEN MIDDLE 277 0 0 277

Willow Glen Special Ed T otal 0 277 0 0 277 0.00%
9242 Stadium Lights LINCOLN 1,262 8,275 537 10,074

WILLOW GLEN HIGH 1,090 8,275 537 9,901
PIONEER 1,478 8,275 537 10,290
LELAND 1,294 8,275 537 10,106
GUNDERSON 1,262 8,275 537 10,074

959 0 205 1,164
Stadium Lights T otal 0 7,345 41,375 2,889 51,609 0.00%

9301 Bret Harte Re-Roof BRET HARTE 16,537 1,601 0 18,139
Bret harte Re-Roof Total 39,190 16,537 1,601 0 18,139 46.28%

9303 Hammer Re-Roof HAMMER 9,808 34,500 0 44,308
Hammer Re-Roof Total 88,663 9,808 34,500 0 44,308 49.97%

9304 Leland Re-Roof LELAND 53,739 1,480 0 55,219
Leland Re-Roof Total 4,117 53,739 1,480 0 55,219 1341.24%

9306 Willow Glen Middle Re-Roof WILLOW GLEN MIDDLE 32,111 0 0 32,111
Willow Glen Middle Re-Roof Total 30,526 32,111 0 0 32,111 105.19%

9307 Willow Glen High  Re-Roof WILLOW GLEN HIGH 36,856 2,411 0 39,267
Willow Glen High Re-roof Total 55,889 36,856 2,411 0 39,267 70.26%

9309 Family Early Learning Center FAMILY EARLY LEARNING CTR 2,253,084 615,634 37,220 0 2,905,939
Family Early Learning Center Total 2,905,939 615,634 37,220 0 2,905,939 100.00%

9405 Central Kitchen Central Kitchen 632,312 0 1,500 633,813
Central Kitchen Total 0 632,312 0 1,500 633,813 0.00%

9410 Playgrounds HORACE MANN 61,088 8,359 257 69,703
LOWELL 67,219 586 0 67,805
RIVER GLEN 92,287 6,024 543 98,854
WASHINGTON 132,729 6,758 3,309 142,796
HESTER 0 1,406 0 1,406
GARDNER 3,109 7,352 1,241 11,702
GALARZA 111 214 0 325
GRANT 79,790 7,601 2,636 90,028
WILLOW GLEN ELEMEN 37,682 870 0 38,552
TRACE 5,283 542 5,963 11,789
ANNE DARLING 0 2,061 0 2,061
CORY 120,790 664 0 121,455
BACHRODT 2,552 355 0 2,906
BOOKSIN 54,278 9,418 6,571 70,267
SCHALLENBERGER 57,767 2,889 0 60,656
REED 114,021 8,013 9,596 131,631
HACIENDA 2,871 11,092 6,571 20,534
CANOAS 151 -19 0 133
EMPIRE GARDENS 51,145 253 0 51,398
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San Jose Unified School District
Measure C Cost Control as of 6.30.2007
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% OF 
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ALLEN 33,282 5,548 0 38,831
SIMONDS 136,704 15,077 907 152,687
LOS ALAMITOS 94,161 5,805 676 100,643
TERRELL 84,829 1,939 4,360 91,128
ERIKSON 0 2,050 0 2,050
WILLIAMS 62,471 18,040 9,790 90,301
CARSON 111,116 6,437 391 117,944
GRAYSTONE 123,855 12,678 780 137,313
ALMADEN 87,490 10,540 9,129 107,158
RANDOL 44,573 4,322 0 48,895
OLINDER 81,050 4,140 325 85,515
Districtwide 74,987 21,605 44,845 141,437

Playgrounds Total 0 1,817,392 182,620 107,890 2,107,902 0.00%
9417 Restroom Renovations I BACHRODT 124,968 0 0 124,968

BOOKSIN 290,256 0 0 290,256
SCHALLENBERGER 285,496 0 0 285,496
REED 23,064 0 0 23,064
HACIENDA 112,217 0 0 112,217

Restroom Renovations I   Total 836,000 836,000 0 0 836,000 100.00%
9419 Restroom Renovations III WILLOW GLEN MIDDLE 258,303 0 0 258,303

LINCOLN 286,977 0 0 286,977
SAN JOSE 254,720 0 0 254,720

Restroom Renovations III Total 800,000 800,000 0 0 800,000 100.00%
9421 Anne Darling Multi-Admin[Moved-9616] ANNE DARLING 94,809 50,618 21,029 166,456

Anne Darling Multi-Admin Total 0 94,809 50,618 21,029 166,456 0.00%
9435 Leland Restroom Building LELAND 480,010 55,084 0 535,094

Leland Restroom BuildingTotal 632,185 480,010 55,084 0 535,094 84.64%
9439 Williams Shade Structure WILLIAMS 108,076 2,542 10,250 120,868

Williams Shade Structure Total 241,250 108,076 2,542 10,250 120,868 50.10%
9441 Elementary School Athletics OLINDER 0 8,870 0 8,870

Elementary School Athletics Total 0 0 8,870 0 8,870 0.00%
9550 Allen @ Steinbeck Classroom Mod. STEINBECK 1,268 0 0 1,268

Anne Darling Portable Classrooms & Kinder Total 0 1,268 0 0 1,268 0.00%
9620 Hoover Modernization & Bleachers HOOVER 0 0 585 585

Hoover Modernization & Bleachers Total 0 0 0 585 585 0.00%
9631 Anne Darling Admin/Media New Building ANNE DARLING 0 21,331 37,014 58,345

Anne Darling Multi-Admin Total 0 0 21,331 37,014 58,345 0.00%
Program Cost 25,407,039 2,158,301 68,892 27,634,231

Measure C  Subtotal 143,893,265 15,007,328 3,920,441 748,801 163,569,835

MEASURE C REFUNDING
9234 Front Landscaping GALARZA 9,500 0 0 9,500

Front Landscaping T otal 0 9,500 0 0 9,500 0.00%
9236 Shade Structure LOWELL 3,895 4,782 32,143 40,820

WASHINGTON 24,767 8,227 1,718 34,712
GRANT 3,935 4,782 32,143 40,860
BACHRODT 3,987 4,378 3,612 11,977
CANOAS 4,168 8,184 34,185 46,537
OLINDER 4,120 8,042 32,356 44,519

Shade Structure T otal 300,000 44,873 38,395 136,158 219,426 73.14%
9616 Anne Darling Portable Classrooms & Kinder ANNE DARLING 0 1,347 0 1,347

Sanne Darling Portable Classrooms & Kinder  Total 72,200 0 1,347 0 1,347 1.87%
9622 San Jose Modernization SAN JOSE 147,428 0 589,430 736,859

San Jose Modernization  Total 8,308,327 147,428 0 589,430 736,859 8.87%
9636 New Science Classroom Building Lincoln LINCOLN 111,778 160,011 541,517 813,305

SAN JOSE 0 160,011 94,402 254,412
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New Science Classroom Buildings Total 3,012,897 111,778 320,021 635,918 1,067,717 35.44%
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PROJECT# PROJECT NAME SITE
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6.30.07

% OF 
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9700 Elementary School Athletics LOWELL 578 15,379 2,821 18,778
WASHINGTON 239,111 34,323 16,736 290,170
GARDNER 161,895 57,808 425,591 645,293
GRANT 225,523 28,370 47,249 301,141
EMPIRE GARDENS 1,499 25,319 14,533 41,352

Elementary School Athletics Total 2,290,094 628,605 161,199 506,929 1,296,734 56.62%
9707 Willow Glen Middle Modernization WILLOW GLEN MIDDLE 255 0 0 255

Willow Glen Hmiddle Mod. Total 0 255 0 0 255 0.00%
9709 Willow Glen High Modernization WILLOW GLEN HIGH 124,317 55,753 811,342 991,412

Willow Glen High Modernization  Total 6,390,218 124,317 55,753 811,342 991,412 15.51%
9909 Gunderson Modernization GUNDERSON 7,455 0 63,365 70,820

Gunderson Modernization Total 0 7,455 0 63,365 70,820 0.00%
Measure C Refunding Subtotal 1,074,210 576,716 2,743,142 4,394,068

Grand total 287,786,529 42,987,829 10,349,960 10,153,524 353,530,926
(A) (B)

NOTE:  
(1) All expenses were charged to Measure C initially. Will reclassify all expenses to Measure C Refunding or Building Fund as this project is now co-funded by Measure C Refunding or State Bond Fund instead of Measure C.
(2) All expenses were charged to Measure C initially. Will reclassify all expenses to Developer Fees as this project is now funded by Developer Fees instead of Measure C.
(3) All expenses were charged to Measure C initially. Will reclassify all expenses to Deferred Maintenance as this project is now co-funded by Deferred Maintenance instead of Measure C.
(4) All expenses were charged to Measure C initially. Will reclassify all expenses to Measure F as this project is now funded by Measure F instead of Measure C.
  **Projects in italic are Measure F projects co-funded by Measure C/ Measure C Refunding
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ADDITIONAL  
COST

ESTIMATED 
TOTAL 

PROJECT 
COST NOTE

0 2,224
0 1,930,827
0 3,754,698
0 1,932,458
0 1,438,977
0 1,762,501
0 771,864
0 2,396,814
0 2,362,988
0 2,060,856
0 3,282,420
0 1,844,865
0 1,320,801
0 1,161,980
0 1,673,098
0 1,311,450
0 465,185
0 2,704,446
0 34,728
0 1,508,917
0 1,431,968
0 3,057,764
0 1,930,288
0 1,687,143
0 1,117,964
0 1,396,677
0 2,002,740
0 1,324,752
0 1,806,358
0 5,946,160
0 4,887,475
0 848,799
0 6,068,881
0 5,723,417
0 4,147,951

850,000 3,997,912
850,000 3,057,510

0 6,091,913
0 5,113,072
0 9,059,895
0 110
0 6,742,477
0 6,955,106

850,000 7,158,123

0 83,381
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ADDITIONAL  
COST

ESTIMATED 
TOTAL 

PROJECT 
COST NOTE

24,418 75,000

0 195,772

85,662 128,145

267,516 636,998

233,696 1,095,168

350,000 421,032

502,145 731,972

0 0 (1)

178,513 1,075,130

0 0 (1)

0 0 (1)

52,790 65,000

0 7,560

50,887 185,689

0 0 (1)

4,653 821,254
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ADDITIONAL  
COST

ESTIMATED 
TOTAL 

PROJECT 
COST NOTE

0 42,959
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ADDITIONAL  
COST

ESTIMATED 
TOTAL 

PROJECT 
COST NOTE

0 36,756

0 0 (3)

0 0 (1)

0 0 (2)

0 0 (1)

0 0 (1)

3,317,117 3,368,726 (1)

0 18,139

0 44,308

0 55,219

0 32,111

0 39,267

0 2,905,939

0 0 (1)

 4.11



ADDITIONAL  
COST

ESTIMATED 
TOTAL 

PROJECT 
COST NOTE

0 0 (1)

2,069,939 2,905,939

0 800,000

0 0 (1)

97,091 632,185

120,382 241,250

0 0 (4)

0 0 (4)

0 0 (4)

0 0 (1)

0 0 (1)

80,574 300,000

70,853 72,200

5,936,962 6,673,821

 4.12



ADDITIONAL  
COST

ESTIMATED 
TOTAL 

PROJECT 
COST NOTE

3,672,771 4,740,488
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ADDITIONAL  
COST

ESTIMATED 
TOTAL 

PROJECT 
COST NOTE

993,360 2,290,094

0 0 (4)

4,404,212 5,395,624

0 0 (4)
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